

Statement of Work No. 202511003

Project: In-house VCC Payment Connector Development for D365 F&O

Overview

Develop an in-house payment connector for Microsoft Dynamics 365 Finance and Operations (D365 F&O), replacing the RR connector. Includes analysis, design, development, testing, deployment, and migration of RR model data to VC model.

Scope

Tasks include:

- Implement basic custom payment connector for communication between D365 & Boomi (POC – Capture)
- Add new credit card in customer card from D365
- Implement credit card operations: Authorization, Capture, Void, Refund
- Implement Pay By Link business logic
- Create new data entities to replace RR model entities
- Recreate tables from RR model in VC model
- Migrate data from RR tables to VC model tables

Deliverables

- Technical Documents
- Developed and tested payment connector with credit card features
- Pay By Link (PBL) interface implemented
- New data entities and VC model tables
- Data migration completed
- Test cases and results
- Deployment guide and user documentation

Timeline & Milestones

Effective Start Date – 17-Nov-2025

Phase	Duration (Weeks)	Key Activities
Analysis & Requirements	1–2	Connector POC, Review RR connector
Design & Planning	3–4	Connector design, Boomi APIs review
Development	5–12	Build connector, credit card features, PBL logic, new entities & tables
Data Migration & Testing	13–14	Migrate RR data to VC model, unit & integration testing
UAT & Refinement	15	User acceptance testing, bug fixes
Deployment & Handover	16	Go-live, post-deployment support

Resource Plan

Role	Count	Allocation (Weeks)
D365 F&O Developers	2–3	Weeks 1–16
.NET Senior Developer	1	Weeks 1–16
Quality Analyst (Tester)	1	Weeks 3–16

Commercials

- Fixed Bid Amount: \$ 100,000

- Payment Terms:

Milestone	Percentage	Amount
Start of the project	50%	\$ 50,000
Completion of the project	50%	\$ 50,000

Assumptions

- Access to D365 F&O environment and Boomi APIs provided according to the needs for this project
- Timely SME availability
- Any scope changes require formal Change Request

Change Management


Any changes to scope, timeline, or resources will require a formal Change Request and may impact cost and schedule.

Acceptance Criteria

- All deliverables reviewed and approved by Client
- Successful deployment and sign-off after UAT

Signatures


Visual Comfort & Co.

By:  66112796C2764EA

Name: Bhavya Desai

Title: CTO

D4 Technologies, Inc.

By:  35DAEA89EA18438

Name: Kishan Vasant

Title: Account Manager